COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 25/ 2015

ESTI MATE SUMVARY 08:42: 51
CONTI D C19406 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 19406- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TI VE ALLOW 41 WORK DAYS
SH 88: LOGAN ST SI GNAL REPLACE PERCENT TI ME: 92.68 ORI G TI ME ALLOW 35 WORK DAYS
PRQJECT NO STAO88A- 033
SH 88: LOGAN ST SI GNAL REPLACE
NAVE OF RQAD: 088A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 11/ 25/ 2015 DATE TI ME STARTED 08/11/2014
5920 LAMAR STREET DATE LET 04/ 10/ 2014 DATE WORK BEGAN  08/11/2014
DATE AWARDED 05/ 01/ 2014 DATE TI ME STOPPED 07/ 15/ 2015
DATE CONTRACT EXECUTED 06/ 04/ 2014 DATE ACCEPTED 07/ 15/ 2015
ARVADA CcO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 08/ 11/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 254, 450. 06 PARTI Cl PATI NG $ 223, 580. 49 $ 21,976.98
AWARD PRQJECT AM: $ 223, 761. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 87. 87% TOTAL EARNI NGS 223, 580. 49 21,976.98
FUNDS AVAI LABLE: $ 30, 869. 57 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 223, 580. 49 21, 976. 98
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,356. 42 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 220, 224. 07 21,976.98
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 220, 224. 07 21, 976. 98
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 21,976.98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19406

PCN: 19406- BI D

PRQJECT: STAO88A- 033

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00200

*Renoval of Sidewal k

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00206

0025 202-00210

*Renoval of Concrete Pavenent

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00828

0045 203-01597

*Pot hol i ng

0050 208-00002

Erosion Log (12 Inch)

0055 208-00035  Aggregate Bag

*Renoval of Concrete Curb Ranp

Renoval of Traffic Signal Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
995. 00000
32. 000
SY
13. 50000
130. 000
LF
6. 00000
56. 000
SY
13. 50000
25. 000
SY
13. 50000
28. 000
SY
13. 50000
756. 000
SF
2.50000
1. 000
LS
3, 885. 00000
40. 000
HOUR
140. 00000
100. 000
LF
7.00000
100. 000
LF

7.00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 250
0. 750

[y

. 000

3. 000
0. 000
3. 000

9. 000
0. 000
9. 000

56. 000
0. 000
56. 000

25. 000
0. 000
25. 000

0. 000
18. 000
18. 000

0. 000
464. 000
464. 000

0. 900
0. 100

[y

. 000

17.500
0. 000
17.500

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

Page 2
ESTI MATE RUN 11/ 25/ 2015

08: 42: 51
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
746. 25
995. 00
0. 00
40. 50
0. 00
54. 00
0. 00
756. 00
0. 00
337.50
243. 00
243. 00
1, 160. 00
1, 160. 00
388. 50
3, 885. 00
0. 00
2, 450. 00
0. 00
0. 00
0. 00
336. 00



CONTI D C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19406- BI D ESTI MATE RUN 11/ 25/ 2015
PRQJECT: STA088A- 033 ESTI MATE NO 0008 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0065 208- 00050 StormDrain Inlet Protection 1. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 1. 000
HOUR 0. 000 0. 00
30. 00000 1. 000 30. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 210- 00870 Reset Coordination Unit 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0085 212-00050 Sod 150. 000 67. 000
SF 30. 000 150. 00
5. 00000 97. 000 485. 00
0090 304- 06004 *Aggregat e Base Course (C ass 6) 125. 000 84. 000
Sy 0. 000 0. 00
16. 00000 84. 000 1, 344.00
0095 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
5% 18. 000 1, 980. 00
110. 00000 18. 000 1, 980. 00
0100 412- 00600 *Concrete Paverment (6 Inch) 25. 000 25. 000
Sy 0. 000 0. 00
46. 00000 25. 000 1, 150. 00
0105 503-00018 Drilled Caisson (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0110 503-00036 *Drilled Caisson (36 Inch) 60. 000 60. 000
LF 0. 000 0. 00

348. 00000 60. 000 20, 880. 00



CONTI D C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19406- BI D ESTI MATE RUN 11/ 25/ 2015
PRQJECT: STAO088A- 033 ESTI MATE NO 0008 08:42:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 608-00000 *Concrete Sidewal k 24.000 3. 000
SY 0. 000 0. 00
45. 00000 3. 000 135. 00
0120 608-00010 *Concrete Curb Ranp 56. 000 56. 000
SY 0. 000 0. 00
140. 00000 56. 000 7,840. 00
0125 609-21020 *Qurb and Gutter Type 2 (Section II-B) 128. 000 9. 000
LF 0. 000 0. 00
22.00000 9. 000 198. 00
0130 613-00206 *2 Inch BElectrical Conduit (Bored) 235. 000 214.000
LF 0. 000 0. 00
13. 00000 214. 000 2,782.00
0135 613-00306 *3 Inch Electrical Conduit (Bored) 470. 000 428. 000
LF 0. 000 0. 00
13. 00000 428. 000 5, 564. 00
0140 613-07034 Pul | Box (24"x36"x18") 3. 000 3. 000
EACH 0. 000 0. 00
810. 00000 3. 000 2,430. 00
0145 613-07040 Pul | Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0. 00
1, 020. 00000 1. 000 1, 020. 00
0150 613-10000 Wring 1. 000 0. 900
LS 0. 100 657. 50
6, 575. 00000 1. 000 6, 575. 00
0155 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 4.000 4.000
EACH 0. 000 0. 00
310. 00000 4.000 1, 240. 00
0160 614-00011 Sign Panel (Cass I) 15. 000 15. 000
SF 0. 000 0. 00
30. 00000 15. 000 450. 00
0165 614-00026 Sign Panel (Qass |) (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
77.00000 4.000 308. 00



CONTI D: C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19406- BI D ESTI MATE RUN 11/ 25/ 2015
PRQJECT: STA088A- 033 ESTI MATE NO. 0008 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
450. 00000 8. 000 3, 600. 00
0175 614-70336 Traffic Signal Face (12-12-12) 12. 000 11. 000
EACH 0. 000 0. 00
575. 00000 11. 000 6, 325. 00
0180 614-70448 Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0.00
0185 614-72858 Pedestal Pole (3 Foot 6 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0.00
0190 614-72860 Pedestrian Push Button 4.000 4.000
EACH 0. 000 0. 00
270. 00000 4. 000 1, 080. 00
0195 614-72886 I ntersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
6, 830. 00000 3.000 20, 490. 00
0200 614-81120 Traffic Signal -Light Pole Steel (1-20 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22, 000. 00
0205 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
11, 930. 00000 2.000 23, 860. 00
0210 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0215 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
6, 125. 00000 1. 000 6, 125. 00
0220 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 750 2, 745.00
3, 660. 00000 1. 000 3, 660. 00



CONTI D C19406 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19406- Bl D ESTI MATE RUN 11/ 25/ 2015
PRQJECT: STA088A- 033 ESTI MATE NO 0008 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0230 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 776. 000 0. 000
Li ne
) SF 654. 000 8, 502. 00
13. 00000 654. 000 8, 502. 00
0235 630- 00003 *Uni formed Traffic Control 20. 000 8. 000
HOUR 0. 000 0. 00
75. 00000 8. 000 600. 00
0240 630- 00007 *Traffic Control Inspection 13. 000 5. 000
DAY 0. 000 0. 00
115. 00000 5. 000 575. 00
0245 630-00012 *Traffic Control Managenent 36. 000 34.000
DAY 2. 000 1, 460. 00
730. 00000 36. 000 26, 280. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 11.700
EACH 1. 300 7.80
6. 00000 13. 000 78. 00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 7.200
EACH 0. 800 4. 80
6. 00000 8. 000 48. 00
0260 630- 80350 *Vertical Panel 20. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0265 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 122. 00
610. 00000 2.000 1, 220. 00
0270 630-80360 *Dr um Channel i zi ng Devi ce 30. 000 9. 000
EACH 1. 000 6. 00
6. 00000 10. 000 60. 00
0275 630- 80380 *Traffic Cone 60. 000 54. 000
EACH 6. 000 4.20
0. 70000 60. 000 42.00



CONTI D C19406 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19406- BI D ESTI MATE RUN 11/ 25/ 2015
PRQIECT: STA088A- 033 ESTI MATE NO 0008 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0280 630-85041 *Mobi | e Attenuator 34. 000 0. 000
DAY 0. 000 0. 00
92. 00000 0. 000 0. 00
0285 700- 70010 F/ A M nor Contract Revisions 2, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0286 202- 00002 Rem of Structure (Spec) Renoval of Stormwater vault 1. 000 1.000
EACH 0. 000 0. 00
5, 297. 56000 1. 000 5,297.56
0288 208- 00205 Erosi on Control Supervisor 20. 000 1. 000
HOUR 19. 000 1, 520. 00
80. 00000 20. 000 1, 600. 00
0289 613-01200 2 In Elec Cond (P) 35. 000 35. 000
LF 0. 000 0. 00
12. 00000 35. 000 420. 00
0290 700-70016 F/ A Fuel Cost Adj ustnent 1, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70082 F/ A Furnish & Install Electrical Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 613-01300 3 1n Elec Cond (P) 70. 000 70. 000
LF 0. 000 0. 00
9. 00000 70. 000 630. 00
0901 206- 00065 Str Bkfl (FlowFill) 6. 000 6. 000
CY 0. 000 0. 00
100. 00000 6. 000 600. 00
0902 614-81125 Sig-Light Pole Steel (1-25 Ft) 500. 000 500. 000
EACH 0. 000 0. 00
1. 00000 500. 000 500. 00



CONTI D: C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19406- BI D ESTI MATE RUN 11/ 25/ 2015
PRQJECT: STA088A- 033 ESTI MATE NO. 0008 08:42:51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0903 614- 70560 Traf Sig Face (12-12-12-12-12) 2. 000 2.000
EACH 0. 000 0. 00
895. 00000 2.000 1, 790. 00
0908 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL -20.070 -20.07
1. 00000 -20. 070 -20.07
0909 900- 00006 Added Item (Dol lar)/ Unidentified water vault 2, 300. 000 0. 000
DOL 2, 300. 000 2, 300. 00
1. 00000 2, 300. 000 2, 300. 00
CAT 0200 CURRENT AMI  $ 254,255.06 $ 21,976.98$% 223, 580. 49
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 195.00 $ 0.00$ 0.00
PRQJIECT TOTAL CURRENT AMI  $ 254, 450.06 $ 21,976.98$% 223, 580. 49



